
FS2 - Building Envelope Commissioning (BECx) Matrix July 1, 2013

The Facilities Services Facility Standards (FS)2 is a living document which is subject to change. 
Please refer to the latest version of the document in accordance with Exhibit C of the contract agreements.
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Enclosure commissioning team may be a qualified 
member of design, contracting or owner team.  

Enclosure commissioning team may be a 
disinterested member of design, contracting or 
owner team. (for projects up to 20,000 sf. ASTM of 
fundamental)

Qualified Enclosure Commissioning team may not be 
a part of design, contracting or owner teams.   
Enclosure commission to begin at concept stage

 
Enclosure commissioning to begin no later than 
commencement of the DD documents  

Develop a BECx Plan
Maintain a issues log
Provide reports to the owner
Review includes water, air, structural, thermal, 
condensation, constructability  
Review includes above plus maintainability, 
acoustical, and additional requirements listed in the 
OPR / BOD
Vertical enclosure system.  
Roof(s) As 

requested
Plaza(s)

 
Below Grade 

 
Active Participation in the development of the 
Owners Performance Requirements (OPR)
Review and comment on Owners Performance 
Requirements  
Active Participation in the development of the Basis 
of Design
Review and comment on Owners Basis of Design 
(BOD)   
Review of SD level drawings and specifications
Review of DD level drawings and specifications

Review of 90% CD level drawings and specifications

Participate in sub contract pre bid meetings.

Review of subcontractor submittals
Witness lab/site testing if performed

Attend enclosure related site meetings
Witness site functional testing
Review of mock ups
Perform periodic site observation.
Provide updated  non-conformance log
Provide punch list 
Review as builts documents
Attend systems training and operations meetings

Visit site to review performance 10 months post 
construction. 

This listing is a synopsis and does not contain all the information on the detailed duties of the 
commissioning agent during the delivery of service. An example of this is in the ASTM 
commissioning where the role of the agent in certain duties would include review of documents 
and testing and publishing a report to the owner. In the enhanced process the commissioning 
agent will perform the role with direct and substantive participation in addition to issuance of a 
report. 

This listing is intended to serve as a general guide and is not to be used in the final determination 
of the nature of the services to be provided. Please review the referenced documents in making 
the determination of services that are included. 

The NIBS guideline for enclosure commissioning is a guideline and not a standard. The depth or 
scope of services may therefore be modified. The ASTM  document is a standards with strict 
adherence to the scope provided being a requirement. 
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